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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility Relf)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | April 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contractjlity
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attachedXDOT construction report.

Precinct 1Project Report February 2016



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:February 17, 2016
Report prepared by: Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: April 30, 2016

Current Activities:

Current activities include: Pouring sidewalk and stamped concrete in the medians and backfilling
behind the curb and medisof the mainlanes, inlets, and driveways from IH 35 to Bluebonnet.

Narrati ve descr i pcivitiesnConcfete paairsgtof the mainiahes, slets, and
driveways from IH 35 to Bluebonnet.

Narrative description of activities planned for next month: Continue median work, backfill, and
sodding.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Sidewalk and median work

Other items of significance:N/A



FM18NlordSouth

205402-015
Widen from twelane to

FONSI: January 28, 2008

0 .

six-lane divided roadway e May 2016
FromCity of L
Denton/Corinth City EOW A_\cqmsmon November 2009
Limits to Lillian Miller egns-
$30 million sy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: August 2017
David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is working tgprepare th®5% plan set for submittal to TXDOT on the Nerth
South project and expects to suborntMarch 182016 Huitt-Zollars met with TxDOT, City of
Denton, and City of Denton utility relocation consultant Freese & Nicholsbrugry 10, 2016, to
discuss some possible storm sewer rededignitt-Zollars met with TxDOT DistricDrainage
Engineer to discuss unique conditions and a few obtitialls TxDOT, City of Denton, and ITS
met on June 15, 2015, to discuss FM 2181dé&t dnd City of Denton utility relocations

1 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.

)l
)l
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): uSs 380 MAPO: June 5, 2014

(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: | $18,600,000 100% PS&E: January 2017
Project Widen twolane rural roadway to six | ROW Acquisition Began Februay 2015
Description: lane divided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: *

o Crois Roads
< . )
v

d lincoln Park

2 North Project

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

©2011:Google

q ~

Current Activities :

T See attached TxDOT status report.

1 The North projet was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined that the Nor@0Rbject
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, February 24, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru October 2016; 27 total parcels, Current status: 7
parcels acquired, 2 parcels in reappraisal, 4 parcels in negotiation, 16 parcels in ED;
Cemetery issues: discovered that Oak Grove United Methodist church owns the
cemetery, waiting _on a right of entry to begin archaeological and historical
investigation.

60% PS&E (Design) suitable for Utility relocation plans to begin: May 2016

Utility relocations: estimate October 2016 thru June 2017

95% PS&E (Design): September 2016

100% PS&E (Design): January 2017

Project Letting: June 2017

Start construction: Fall 2017




FM 7ZDUTH

CSJ: 156701-025 Complete Draft CE: March 20®
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

5 tincoln, Park

o Cro;:s Roads
~ Y )
v,

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

¢ Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is being coordinated with the contractor

1 Construction: The project let on February 4, 2014. Tow bidderwasHaydon Building
Corporation, with $15,597,8225, approximately 0.6% over the estimate. There are 420
working daysand 20 months of barricade€onstructiorbeganon November9, 2015 See
TxDOT construction repart



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:February3, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager:i€hard Williford Phone: (940) 381414
Contractords Superintendent PhoneM@14)y98463981 | i and ( H:

Date Work Began: November 9, 2015
Anticipated Completion Date: February2817

Current Activities :

Current activities include: Preparing ROW, SW3Poadwaydrainage crossdrainage and
excavationof roadway roadway embankment, and RC pipe inlet bottoms.

Narrative descri pt i onExe¥atioh asatdwaynoadwaly dranage,SWBPy i t i ¢
and preparing ROW.

Narrative description of activities planned for next month Preparing ROW, SW3P, roadway
drainage and cross drainageulvert roadway embankment.

Traffic issues None
Plans for changes in traffic paterns: None at this time.
Item(s) of work currently controlling project completion: None

Other items of significance:None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015 Phase Icomplete bylune
2016

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.
Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessary relocatiorse next projectide
utility coordinaton meeting will be heldmMarch 17, 2016. See
attached meeting minutes frdrebruaryl8, 2016. All utilities are
clea in Phase 1.

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 working days and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:Februaryl8, 2016

Attendees:

w ¢ES5h¢

w | FEFF

w h i K SnéeB PME, CitiKdf Dentg DISD, Verizon

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

a. Utility Installation Review System
b. Utility Clearance Letters
C. Utility Agreements
d. Utility Companies
1 Atmos Phase 1 is clear. Phase 2: clear
1 City of Denton Phase 1 cleaPhase 2:Clear
1 DISD/Denton CountyPhase 1: clear. Phase 2: cleall probably need to adjust/fix some
handholes once Webber clears an aigBxDOT to coordinate with DISD when needed.
1 COSERV GaPRhase 1: clear; Phase 2: clear
1 DME Phase 1: cleaPhase 2:0nly have northern section near Unicorn Lake and Sonic
remaining; unable to estimate timeline.
1 Charter Phase 1: clearPhase 2:Working on desigand will need 60 days for permitting
and construction.
1 Level 3Complete
1 UTRWD: Phase 1: Clear. Phase 2: Clear
1 NGG Pipeline Phase 2Contractor still has 90 drill shafts left. Last shaft hit 3 different gas
lines and a stem and took a week to drill. TxDOT is not sure what remaining shafts will hit;
unable to estimate timefrane.
9 Verizon Phase 1 cleaPhase 2: Clear
VI. NEXT STEPS
a. Plan Distribution
b. Data Collection

C. Future Meetings:March17, 2016



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 17, 2016
Report prepared by: MaWiley

Project: C 268%1-12

Control: 2681-01-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contr act orderdg: EBcuMe@auleynt e n  Phone: (214) 235449

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retay walls. Cutting
subgrade on the mainlanes from Hickory Creek to Robinson. Currently placing lime for subgrade from
Robinson to Pottery Trail. Laying hotmix from Robinson to Pottery Trail.

Narrative descri pti on Placemehohshdfts farmoise wallsandaretdininy i t i
walls. Cutting subgrade on the mainlanes from Hickory Creek to Robinson.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of sHaftnoise and sound wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of dinage systems, phase I.

Other items of significance:N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.

= =4 =4 A
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 19, 2016
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 387414
Contracbr 6s Superintendent : Phee: g5¢5) &B835nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: MCM continues to place concrete pavement ow seuthbound lanes.

Storm sewer is being installed at various locations throughout project. Railing for Panther Creek
Bridge is scheduled to be placed this month. Driveways are being constructed on the west side of
roadway; some driveway closures will occas others are opened. Concrete pavement is being
backfilled and prepped for sidewalk installation.

Narrative descri pti onMGWcontinaes to plate cohchete paveament of tha t i
proposed southbound lanes. Subgrade and storm sewér c@atinued south of Pine Trail.
Permanent signals were installed at the intersection of US 380 and FM 423. Work continued on
Panther Creek Bridge; bridge railing, approach slabs, and embankment were installed.

Narrative description of activities planned for next month: Concrete pavement will continue.
MCM will continue to construct phase 1 of Panther Creek Bridge.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly constructed southbound
lanes when lareeare completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway, Logan
Springs, and Frisco Ranch.



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27,2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
March2016

3.5 miles

Bridgefarmer

Current A ctivity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began on May 12014. Theproject duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 18, 2016
Report prepared by: Tim Massey

Project: C 81-6-29
Control:  0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To:  Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords Superint endPhonte:(228) 83418451 e s

Date Work Began: May 19, 2014
Anticipated Completion Date: March 31, 2016

Current Activities :

Current activities include: Working on puncHist items.

Lepard

Narrative descri pt i o nFinal&tripingawasg beingpladech dagoe eontinued/td t i
grade slopes and establish vegetation. Riprap, mow strip, sod, cleanup, and punch list items were

being finalized.

Narrative description of activities planned for next month Continue working ompunchlist items.

Traffic issues N/A
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance:N/A



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010

Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
L, Secton: | FET 600 T e e TS [ schemato ppproval | ere 1 e
Length: 5.3 miles Public Hearing: *

Est. Const. Cost: $40 million FONSI: *

B e o e, [ *

Description: |a|_|n_§5l,J roan Toatiey ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

T

= =4

ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held ordune 232015,in Sanger, Texas.Subcontractor has
begun work on EA.

Schematic: Dannenbaum received schematic approval from TxDOT on June 18, 2015.
Dannenbaum held a meeting with the TxDOT Denton Area Office on September 11, 2015, to
discuss public meeting comments, mediaenings, and access to businesses west-861H\
meetingwas held orOctober 29, 2015, with Dannenbaum, TxDOT Dallas, TxDOT Denton, City
of Sanger, Sanger ISD, Denton County, and TxDOT to resolve median opening issues and access
to business and thehsmol west of IH35. Dannenbaunnevisedschematic to incorporate changes
from the median meeting. Supplemental agreement to begin the EA andwWwS&ipproved by
commissioners coudn December 12015. Dannenbaum has submitted the schematic to be
reappoved.

ROW: Survey has started ROW mapping.

PS&E: Dannenbaum is preparing to begin PS&E. -Sabtractor has begun SUE activities.
Anticipating delivery of SUE at the end of February.

Funding: FM 455 is listed aa Proposition 1 project with fundingtéding $29512,546.00.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016

Length: 3.9 miles Design Complete: March2016

Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017

Project Widen existing twelane roadway to : .

Description: four-lane, divided urban cross section N September 2016

Firm: City of Denton Construction Let Date: July 2016

Key Contact: FrankG. Payne P.E. Construction Complete: SpringSummer2019
Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property
owners on the final few tracts
1 The City of Denton is working with utility providersward relocations of their assets along the

new ROW corridor.

= =4 =

The consultanbas deliveredhe 90% design package for review by the city.
The projecwill be bid and constructed as a single job.
The project website contains updates and project informatemn. mayhillroad.com



http://www.mayhillroad.com/

IH 3SIRITERIM

T
T

Construction began on October 28, 2013. It is anticipated that the project will be substantially
complete bymid-2017.

FM 407: Work continues to complete the intersectam the northbound mainlane bridge that

will travel over the new agjrade roadwayAGL expects to open a twonly lane from eastbound

FM 407 to southbound35E and fronthe northbound frontage road to eastbound FM 407/Lake
Park Road by the end of March

Garden Ridge Boulevard: The remainingportion of the existing Garden Ridge Boulevard bridge
was demolished the weekend of January P8 jug handle from the southboun®%E frontage

road to Garden Ridge Boulevard will permanently close on March 7. Crews wilfuwins

retaining walls andhe southbound frontage road

Copperas Branch Park: AGL is performing walkthroughs of the park and is expected to turn it
over tothe City of Lewisville by the spring.

Highland Village Road: Beam placement over the portion of Lewisville Lake just south of
Highland Village Roadill begin on February 25The closure at the intersection of the
southbound frontage road is expected to begin in the spring of 2016 and will last approximately
eight months. While crews work to rebuild Highland Village Road, nsitowill use the newly
created park access road to access Highland Village Road. Work on the new park road is expected
to begin in early 2016lnstallation of the culverts underneath Highland Village Road is expected
to begin in May.

New southbound Lewsville Lake Bridge: Beamplacement for the larger bridge over Lewisville
Lake is complete. Crews are now focused on placing the deck on the bridge.

Swisher Road: A new traffic pattern was implementedtlaé southbound frontage road at Swisher
Road. Motorists are now able to turn left from two lanes when travelingthesouthbound
frontage road to eastbound Swisher Roa

Corinth Parkway Bridge: The new Corinth Parkway interchange reopened on January 15. The
new atgrade roadway has two through traffic lanes and two dedicated turn lareh idieection,
Texas Uturn lanes on each end, and a pedestrian walkway. Work continues on the north and
southbound frontage roadg/ork on the new-B5E bridge that will carry the northbound lanes of
the interstate over Corinth Parkway will continueispring 2016.

Post Oak Bridge: The Post Oak bridge closed January 15Motorists should be seeing

columns dot the footprint of the Post Oak Drive bridgthanext few weeks At least one lane of
traffic in each direction will reopen on the bridge in f2@lL6. The bridge is expected to be
completed by mi2017. Reconstruction work on the new Post Oak keitigs begun.

Oak Drive: With the reopening of Hickory Creek Rodle southbound frontage road between
Hickory Creek Road and Oak Drive is in a temporary-tvay configuration.

North Denton/Lake Dallas Drive: Work on the new northbound connector road between
Hundley Drive and northbound35E frontage road lgan this month. North Denton/Lake Dallas
Drive between Hundley Drive and the frontage road will be closed for approximately one month
while this work is being performedOverly Drive at the northbound frontage road is closed for
approximately one month

Turbeville: Crews recently demolished the North Denton/Lake Dallas Drive bridgarantbw
focused on completing the new mainlane and frontage road bridges that will travel over Turbeville
Road. Work on the southbound bridge over Turbeville Road resumdanuary.



E

Mayhill Road: Work expanding the west side of the Mayhill Road brigg&rapping u@s crews

work to prepare the approaches to the completed addition of the bridge. North and southbound
mainlane traffic willbe shifted to the new permanent lanes over the bridge when this is completed.
Loop 288 The new southbound exit ramp to Loop 288 is expected to open in early 2016

US 77/Dallas Drive: Northbound 435E traffic will be switched to the bridge over USii7

March The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in early
March, and the entrance ramp from US 77 is expected to reopen this spring.

North Texas Boulevard: All lanes of North Texas Boulevard have beshifted to the west side

of the roadway to construct the new intersection. Scdhehboundrontage roaavill shift west

onto new pavement by early next week

McCormick Street: Northbound traffids expected to shift to new pavement the first week of
March

AGL Constructors held its first Safety Summit on January 28, 2016. This event included law
erforcement personnel from the two counties and nine cities that touch the corridor. The purpose
of the summit was to better collaborate on solutions to improve safety in the project limits.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extendingorth 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lar@sd three southbound lanes; construction of six lanes of
tolled frontage roads, including three lanes in each direction
‘ ! w
Current Activity : T — Gurter
1 ROW: NTTA has all butwo donation [z
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to PigEFonf ol — [colincounty
work with property owners taesure the __
donationagreementAll Denton County : |
property owners have signed agreements L : 1
NTTA continues to survey the right of way T ! =
and adjacent property along the DNT 4B iff b s |
preparatiorfor the design. '
1 The notice to proceedith the desigwas [ VA “: i
issued on December 10, 2014 o @& I
1 The 30% plans were submitted to Denton | == ;e %mm jramee.
(By Olners T & |Rds

/!

County for comments during the first wee
of November.NTTA staff met with
Commissioner Coleman and ITS to discu
the 30% phns and proposed easements fo
theproject.

1 Burns & McDonnell is working toward
submittal of thes0% plansn early April
2016.

1 NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in
current contract. Denton County will mhiéy existing ICA with NTTA upon receipt of additional
funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furiRisntan County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October medtiRgnodification
was approvethy FHWA. ITS will coordinate with TXDOT on an LHAA for the project funding
adjustment] TS i s working with the Denton County ci
to reflect the increase in funding.

DNT Phase 4A - |

Ty {

i
U.S. 380 to FM 428 ”"’ Frontier Plwy. {County Rd. 5)
i

6 miles
(Schematic/EA complete) Panvin Rd,

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
I (Future) Prosper

Collin County
2

[
Gagr L S
= @ Dallas North Tollway!’
Q | il U.S. 380 Interchange

%ﬁl Frisdo (Future)




DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NCTCOG rdijay particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existing conditions modeling and
initial description of Thoroughfarelan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is incorporating, as well as working on overall content
and adbn items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

1 Freese & Nichols completed the draft thoroughfare plan report and delivered to ITS on August
26, 2015.1TS reviewal the draft thoroughfare plan and met with FNI on September 25, 2015,

to discuss.
1 FNlincorporaédITS commentsnto the draft report. FNI updatithe thoroughfare plan map
to incorporate the recently approviamdFNupdat e

resubmitedthe draftfinal reportto ITS on November 12, 2013TS provided additional
feedback on November 30, 2015.
1 FENI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes#oaxisting network.
1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare
plan map.
FNI to incorporate the commissioners6 comme:t
FNI resubmitted draft thoroughfare plampoet to ITS on January 12, 2016. Awaiting review
comments from commissioners and any further changes from cities.

= =



US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Degription: Realign t_he roa_ld\_/vay to create one ir_1ters_,ectio_n, instea_d of two on US 37_7 at the Stev_vart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

Arvin Hill Road

Current Activity :

1  The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway Blahs

are at 30% up to the Schmittou divergence. Transystems isn@whe topo across the

Schmittou property to complete the 30% set. For the Rock Hill portion, the Corps mapping
department begamviewing onDecember 15, 2014Consultant submitted 30% plans to the
countyfor the Arvin Hill portion County returnedomments on 30% plans to engineer

The design of Rock Hill Road to Rédesa Trail has been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on this project. Denton County revised the ROW
across the property did request of the owner; however, the owner is no longer cooperating.
Denton County has advised the property owner ¢
using the original ROW alignmen€ondemnatioris proceedingo trial.
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